12th Street Landfill Former Powerhouse Channel Emergency Removal
DRAFT
July ~ TAugust [ September [October ~ [November |
ID |@  |Task Name B ‘ _ Duration | Start ,,‘i _Finish ‘E/éflﬂ 71 | 78 [ 715 [ 7722 [ 729 | 85 | 812 | 8/19 | 8/26 | 9/2 | 9/9 | 9/16 | 9/23 | 9/30 | 10/7 | 10/14 [ 10/21 | 10/28 | 11/4 | 11/11 [ 11/18 | 11/25
1 Design 16 days | Mon 7/9/07 Tue 7/31/07
2 Design Document with Construction Schedule 16 days ! Mon 7/9/07 Tue 7/31/07
3 ‘ Construction 77 days | Mon 7/9/07 ‘ Wed 10/24/07
a4 ; Equipment Procurement and Mobilization 22 days ‘ Mon 7/9/07  Wed 8/8/07
5 Mobilize equipment 2 days Mon 8/6/07 Wed 8/8/07
6 Procure water barrier and treatment egpt 20 days Mon 7/9/07 Mon 8/6/07
7 Site Preparation 14 days Wed 8/8/07 Tue 8/28/07
8 Prepare sediment dewatering and slope soils 4 days | Wed 8/8/07 Tue 8/14/07
pad on top of landfill
9 Clear and bench slope and shoreline Sdays ~ Tue8/14/07  Tue B/21/07
10 Construct working platform 5 days Tue 8/21/07 Tue 8/28/07 E:
11 Channel Sediment removal 22 days | Tue B/21/07 |  Thu 9/20/07
12 Water Barrier Installation 9 days Tue 8/21/07 Mon 9/3/07
13 Set up water treatment system 2 days Mon 9/3/07 Wed 9/5/07
T4 Dewater Channel 3days|  Wed9/507  Mon 9/10/07
15 Remove Sediment 8days  Mon 9/10/07 Thu 9/20/07
BECE Shoreline construction 15 days Thu 9/20/07  Thu 10/11/07
17 Prepare areas and place fabric 6 days Thu 9/20/07 Fri 9/28/07 t
18 Construct Clay plug and place intermediate 3 days Fri9/28/07  Wed 10/3/07
cover on bench ‘
19 Rip rap placemement 6 days Wed 10/3/07  Thu 10/11/07 |
20 | Landtill Slope Prep and Erosion Control 22days  Thu9/20/07 Mon 10/22/07
21 Cut Slope 4 days Thu 9/20/07 Wed 9/26/07
22 | Geomat/landscape placement 7days  Wed 9/26/07 Fri 10/5/07
23 Place Topsoil, Seed and muich 3 days Fri10/5/07  Wed 10/10/07
24 | Place Willow Spikes within Rip Rap Area 3 days ‘ Wed 10/10/07 . Mon 10/15/07
25 | Cover Dewatering pads - Grade site as 5 days ‘ Mon 10/15/07  Mon 10/22/07
needed
26 ‘ Demobllization 13 days | Frl 10/5/07  Wed 10/24/07
27 | Remove Water Barriers and equipment from 5 days Fri 10/5/07 | Fri 10/12/07
} channel
[ 28 | | Demobilize Equipment 2days Mon 10/22/07 | Wed 10/24/07
29 & Documentation 30days Wed 10/24/07  Wed 12/5/07 [
DRAFT Task 777 Miestone L 2 Rolled Up Task [C777] Rolled Up Progress ESmmmmmmm—  External Tasks [ 7 7] GroupBySummary (——
Revised Date: Mon 7/23/07 Progress I Summary _ Rolled Up Milestone > Split Cevieriviiiu . ProjectSummary  (E—
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Landflll Slope Prep end Eroslon Control
Sequencing of slope preparation will be dependent on field conditions and working areas adjacent to the channel

Documentation
Documentation includes limited sampling results construction documentalton. quantities etc
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